

Project Management Order of Operations™

By PM Century

<p>1</p> <p>WITGBRFDI?</p>	<p>2</p> <p>Strategic</p>	<p>3</p> <p>Communication</p>
<p>Business Value</p> <p>\$</p>	<p>Organization Mission and Goals</p> <p></p>	<p>Visibility Sponsorship Customer Relations</p> <p></p>
<p>4</p> <p>Change</p>	<p>5</p> <p>C.A.S.H</p>	<p>6</p> <p>Methodology</p>
<p>Demographic Economic</p> <p></p>	<p>Credibility Accountability Sustainably Health Growth</p> <p></p>	<p>Simple to Understand Traditional Agile Hybrid</p> <p></p>
<p>7</p> <p>Quality</p>	<p>8</p> <p>Leadership</p>	<p>9</p> <p>Courage</p>
<p>Testing Metrics Continuous Improvement</p> <p></p>	<p>Team Building Service and Respect</p> <p>★★★</p>	<p>Do the Right Thing</p> <p></p>

The Project Management Order of Operations are governance rules that provide a sequence of steps for successfully leading a project from start to finish by delivering value at every step. These steps enable a leader to communicate project goals and success criteria effectively and efficiently without confusion to stakeholders.